

PHASE 2 UNITS:

355 UNITS

CONSTRUCTION COMMENCEMENT Q1 2026
(GRASSED, MAINTAINED AND UTILIZED AS
GREEN SPACE UNTIL PH. 2 COMMENCEMENT)

PHASE 1 COTTAGES:

62 COTTAGES

DELIVERING Q2 2025

PHASE 1 MULTI-FAMILY:

339 APARTMENTS

FIRST UNITS DELIVERING Q1 2025
FINAL UNITS DELIVERING Q4 2025



BUILDING 800 RETAIL:

- R8100 - 2,820 SF
- R8110 - 2,551 SF
- R8120 - 1,681 SF
- R8130 - 2,488 SF

DELIVERING Q2 2025

BUILDING 700 RETAIL:

R7100 - 2,442 SF

DELIVERING Q1 2025

BUILDING 600 RETAIL:

R6100 - 2,863 SF

DELIVERING Q2 2025

- KEY:
- (A) PAVILION
 - (B) POOL / AMENITY AREA
 - (C) RESIDENTIAL TRASH COMPACTOR
 - (D) DOG PARK
 - (E) MAINTENANCE BUILDING
 - (F) GATED ENTRY
 - (G) TOWNHOME MAIL KIOSK
 - (H) PICKLEBALL COURTS
 - (I) DETENTION POND
 - (J) WALKING TRAIL
 - (K) RETAIL TRASH CONTAINERS

- LEGEND:
- PHASE LIMITS
 - SITE INGRESS / EGRESS
 - * PYLON IDENTIFICATION SIGN

